
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/26/2014

ESTIMATE SUMMARY 15:10:58

CONTID: C19095         ESTIMATE NO: 0003 PROG 2005

PCN: 19095-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6 EDWARDS E&W MM 162.5-171.0 PERCENT TIME:

PROJECT NO: NH0063-043                    

US 6 EDWARDS E&W

NAME OF ROAD: US 6

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 08/15/2014 DATE TIME STARTED 05/23/2014

2273 RIVER ROAD DATE LET 03/20/2014 DATE WORK BEGAN 05/23/2014

 DATE AWARDED 04/25/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2014 DATE ACCEPTED

GRAND JUNCTION CO 81505                  DATE NOTICE TO PROCEED 05/23/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,995,983.55 PARTICIPATING $ $ 621,958.26

AWARD PROJECT AMT: 3,497,241.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -17,817.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.33

WORK DAYS

WORK DAYS

30.35%

2,783,320.04

621,958.26

621,958.26

604,140.66

$

$

$

$

1,212,663.51

0.00

1,212,663.51

0.00

1,212,663.51

-31,333.01

0.00

1,181,330.50

0.00

AMOUNT DUE 1,181,330.50 604,140.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 604,140.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

46.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 19095-BID    ESTIMATE RUN 08/26/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.000

201-00000  
 

15,000.000.750

0.00

1.000

L S 

20,000.00000

0010 Removal of Headwall 1.000

0.000

202-00015  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0015 Removal of Inlet 0.000

1.000

202-00019  
 

875.001.000

875.00

1.000

EACH

875.00000

0020 Removal of Manhole 1.000

0.000

202-00021  
 

950.001.000

0.00

1.000

EACH

950.00000

0025 Removal of Pipe 83.000

141.000

202-00035  
 

1,624.00224.000

1,022.25

224.000

LF  

7.25000

0030 Removal of End Section 0.000

2.000

202-00037  
 

290.002.000

290.00

2.000

EACH

145.00000

0035 *Removal of Delineator 11.000

0.000

202-00090  
 

55.0011.000

0.00

11.000

EACH

5.00000

0040 Removal of Sidewalk 62.000

12.000

202-00200  
 

2,590.0074.000

420.00

76.000

SY  

35.00000

0045 Removal of Curb and Gutter 39.000

127.000

202-00203  
 

4,150.00166.000

3,175.00

166.000

LF  

25.00000

0050 Removal of Asphalt Mat 95.000

0.000

202-00220  
 

2,802.5095.000

0.00

104.000

SY  

29.50000

0055 *Removal of Asphalt Mat (Planing) 0.000

6,524.000

202-00240  
 

32,620.006,524.000

32,620.00

10,102.000

SY  

5.00000
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PCN: 19095-BID    ESTIMATE RUN 08/26/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

50.00000

0065 *Removal of Fence 87.000

0.000

202-01000  
 

587.2587.000

0.00

87.000

LF  

6.75000

0070 *Removal of Guardrail Type 3 0.000

488.000

202-01130  
 

1,683.60488.000

1,683.60

1,340.000

LF  

3.45000

0075 *Removal of End Anchorage 0.000

9.000

202-01300  
 

1,710.009.000

1,710.00

26.000

EACH

190.00000

0080 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0085 Unclassified Excavation (Complete In Place) 102.000

949.000

203-00010  
 

55,177.501,051.000

49,822.50

1,051.000

CY  

52.50000

0090 Unclassified Excavation (Special) (Sediment Removal) 191.000

0.000

203-00040  
 

17,858.50191.000

0.00

191.000

CY  

93.50000

0095 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

10.000

HOUR

112.00000

0100 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

127.00000

0105 Backhoe 0.000

6.000

203-01510  
 

456.006.000

456.00

30.000

HOUR

76.00000

0110 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

30.000

HOUR

88.00000
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PCN: 19095-BID    ESTIMATE RUN 08/26/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

30.000

HOUR

80.00000

0120 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

105.00000

0125 Potholing 55.000

0.000

203-01597  
 

22,000.0055.000

0.00

70.000

HOUR

400.00000

0130 Laborer 2.000

17.000

203-02330  
 

798.0019.000

714.00

40.000

HOUR

42.00000

0135 Structure Excavation 115.000

0.000

206-00000  
 

9,200.00115.000

0.00

115.000

CY  

80.00000

0140 Structure Backfill (Class 1) 0.000

87.000

206-00100  
 

9,570.0087.000

9,570.00

87.000

CY  

110.00000

0145 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

402.000

CY  

58.00000

0150 Stockpile Topsoil 30.000

0.000

207-00210  
 

780.0030.000

0.00

402.000

CY  

26.00000

0155 Erosion Log (12 Inch) 4,558.000

0.000

208-00002  
 

45,580.004,558.000

0.00

5,500.000

LF  

10.00000

0160 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

120.000

LF  

3.85000

0165 Concrete Washout Structure 0.000

1.000

208-00045  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000
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PCN: 19095-BID    ESTIMATE RUN 08/26/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0175 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

75.00000

0180 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

126.00000

0185 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

135.00000

0190 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

130.00000

0195 *Erosion Control Supervisor 31.000

23.000

208-00206  
 

10,800.0054.000

4,600.00

75.000

DAY 

200.00000

0200 *Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

3.000

EACH

75.00000

0205 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

2.000

EACH

18.00000

0210 *Reset Light Standard 0.000

1.000

210-00750  
 

3,850.001.000

3,850.00

1.000

EACH

3,850.00000

0215 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

250.00000

0220 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

17.000

EACH

285.00000
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PCN: 19095-BID    ESTIMATE RUN 08/26/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Modify Manhole 0.000

1.000

210-04015  
 

2,825.001.000

2,825.00

1.000

EACH

2,825.00000

0230 *Modify Guardrail 0.000

270.000

210-04030  
 

3,982.50270.000

3,982.50

2,500.000

LF  

14.75000

0235 Adjust Valve Box 0.000

2.000

210-04050  
 

130.002.000

130.00

31.000

EACH

65.00000

0240 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

3,315.000

LF  

2.50000

0245 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

450.00000

0250 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

3,315.00000

0255 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

1,275.00000

0260 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

4,800.00000

0265 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

2.50000

0270 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

635.000

SY  

3.75000

0275 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

635.000

SY  

10.50000
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PCN: 19095-BID    ESTIMATE RUN 08/26/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

0285 Aggregate Base Course (Class 6) 31.000

861.000

304-06007  
 

93,660.00892.000

90,405.00

892.000

CY  

105.00000

0290 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

509.000

CY  

71.00000

0295 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

31.000

TON 

200.00000

0300 *Hot Mix Asphalt (Grading SX) (75) 0.000

1,179.870

403-34701  
 

57,813.631,179.870

57,813.63

20,500.000

TON 

49.00000

0305 Asphalt Cement Performance Grade (PG 58-28) 0.000

51.910

411-03352  
 

22,840.4051.910

22,840.40

1,231.000

TON 

440.00000

0310 Emulsified Asphalt (Slow-Setting) 0.000

1,055.000

411-10255  
 

1,582.501,055.000

1,582.50

12,231.000

GAL 

1.50000

0315 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

6.000

CY  

280.00000

0320 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

7.000

CY  

465.00000

0325 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

77.000

TON 

185.00000

0330 Concrete Class B 0.000

27.000

601-01000  
 

14,310.0027.000

14,310.00

27.000

CY  

530.00000
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PCN: 19095-BID    ESTIMATE RUN 08/26/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Reinforcing Steel 0.000

3,590.000

602-00000  
 

6,462.003,590.000

6,462.00

3,590.000

LB  

1.80000

0340 84 Inch Corrugated Steel Pipe 0.000

4.000

603-10840  
 

3,600.004.000

3,600.00

4.000

LF  

900.00000

0345 Inlet Type C (5 Foot) 0.000

2.000

604-00305  
 

5,000.002.000

5,000.00

2.000

EACH

2,500.00000

0350 Inlet Type D (5 Foot) 0.000

1.000

604-00505  
 

2,950.001.000

2,950.00

1.000

EACH

2,950.00000

0355 Inlet Type D (Special) 0.000

1.000

604-00550  
 

5,275.001.000

5,275.00

1.000

EACH

5,275.00000

0360 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,550.001.000

0.00

1.000

EACH

3,550.00000

0365 *Guardrail Type 3 (6-3 Post Spacing) 0.000

419.000

606-00301  
 

8,023.85419.000

8,023.85

3,413.000

LF  

19.15000

0370 *End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

3.000

EACH

1,050.00000

0375 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

1,855.001.000

1,855.00

9.000

EACH

1,855.00000

0380 *End Anchorage (Flared) 0.000

6.000

606-02005  
 

9,360.006.000

9,360.00

14.000

EACH

1,560.00000

0385 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

100.000

LF  

10.00000
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PCN: 19095-BID    ESTIMATE RUN 08/26/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Fence (Plastic) 680.000

0.000

607-11525  
 

6,800.00680.000

0.00

680.000

LF  

10.00000

0395 Concrete Sidewalk 0.000

60.000

608-00000  
 

3,900.0060.000

3,900.00

60.000

SY  

65.00000

0400 Concrete Curb Ramp 0.000

141.000

608-00010  
 

14,805.00141.000

14,805.00

150.000

SY  

105.00000

0405 Detectable Warnings 0.000

116.000

608-00015  
 

1,218.00116.000

1,218.00

250.000

SF  

10.50000

0410 Sidewalk Drain (Special) 0.000

0.000

608-10000  
 

0.000.000

0.00

43.000

LF  

405.00000

0415 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

629.000

LF  

12.85000

0420 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

50.000

EACH

22.00000

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

24.00000

0430 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

25.000

EACH

25.00000

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

46.000

SF  

20.00000

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

104.000

SF  

22.00000
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PCN: 19095-BID    ESTIMATE RUN 08/26/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

16.000

EACH

200.00000

0450 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

6.000

EACH

4,000.00000

0455 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

22.000

624-29019  
 

2,420.0022.000

2,420.00

22.000

LF  

110.00000

0460 18 Inch Equivalent Drainage Pipe Elliptical (Class 7) 
(Compl 

0.000

0.000

624-47019  
 

0.000.000

0.00

64.000

LF  

220.00000

0465 24 Inch Equivalent Drainage Pipe Elliptical (Class 7) 
(Compl 

235.000

19.000

624-47025  
 

54,610.00254.000

4,085.00

254.000

LF  

215.00000

0470 *Construction Surveying 0.600

0.250

625-00000  
 

38,250.000.850

11,250.00

1.000

L S 

45,000.00000

0475 *Mobilization 0.265

0.053

626-00000  
 

89,161.790.318

14,860.30

0.530

L S 

280,383.00000

0480 *Public Information Services 0.400

0.100

626-01000  
 

10,000.000.500

2,000.00

1.000

L S 

20,000.00000

0485 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

813.000

GAL 

67.50000

0490 *Pavement Marking Paint (Low VOC Solvent Base) 3.000

85.000

627-00012  
 

2,596.0088.000

2,507.50

813.000

GAL 

29.50000

0495 *Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

2,698.000

SF  

12.00000
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PCN: 19095-BID    ESTIMATE RUN 08/26/2014

PROJECT: NH0063-043                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:10:58

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

4,242.000

SF  

9.00000

0505 *Flagging 736.750

1,591.000

630-00000  
 

58,193.752,327.750

39,775.00

6,000.000

HOUR

25.00000

0510 *Traffic Control Inspection 22.000

7.000

630-00007  
 

7,250.0029.000

1,750.00

38.000

DAY 

250.00000

0515 *Traffic Control Management 28.000

24.000

630-00012  
 

35,100.0052.000

16,200.00

75.000

DAY 

675.00000

0520 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

12.000

EACH

1,200.00000

0525 *Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

4.000

EACH

3,500.00000

0530 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

400.002.000

0.00

4.000

EACH

200.00000

0535 *Construction Traffic Sign (Panel Size A) 19.000

5.000

630-80341  
 

1,920.0024.000

400.00

205.000

EACH

80.00000

0540 *Construction Traffic Sign (Panel Size B) 8.500

0.000

630-80342  
 

552.508.500

0.00

20.000

EACH

65.00000

0545 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,500.001.000

0.00

2.000

EACH

7,500.00000

0550 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

6.000

EACH

2,000.00000
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NO.
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0555 *Drum Channelizing Device 58.500

16.500

630-80360  
 

750.0075.000

165.00

150.000

EACH

10.00000

0560 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

60.006.000

0.00

20.000

EACH

10.00000

0565 *Drum Channelizing Device (With Light) (Steady Burn) 3.500

0.000

630-80364  
 

52.503.500

0.00

20.000

EACH

15.00000

0570 *Traffic Cone 57.500

2.500

630-80380  
 

900.0060.000

37.50

300.000

EACH

15.00000

0575 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

10.00000

0580 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

1,000.00000

0585 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

145,000.000

F A 

1.00000

0590 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.001,300.000

0.00

1,300.000

F A 

1.00000

0595 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

165,000.000

F A 

1.00000

0600 F/A Fuel Cost Adjustment 0.000

-7.780

700-70016  
 

-7.78-7.780

-7.78

10,000.000

F A 

1.00000

0605 F/A Asphalt Cement Cost Adjustment 30.120

10.830

700-70019  
 

40.9540.950

10.83

60,000.000

F A 

1.00000
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0610 F/A On-The-Job Trainee 0.000

152.000

700-70021  
 

152.00152.000

152.00

2,560.000

HOUR

1.00000

0615 F/A Guardrail Staining 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0805 Conc Barrier (Temp) Lake Creek Widening 0.000

225.000

630-80370  
 

9,720.00225.000

9,720.00

450.000

LF  

43.20000

0810 Added Item (Each)/ Impact Attenuator (Temp) formerly 
630-85010

0.000

2.000

900-00007  
 

8,590.002.000

8,590.00

2.000

EACH

4,295.00000

0815 Added Item (Dollar)/ Price Reduction Overweight Trucks 0.000

-20.000

900-00006  
 

-20.00-20.000

-20.00

-20.000

DOL 

1.00000

0820 Const Surveying (Hour) CO 04/Survey Pothole Info 0.000

5.000

625-00001  
 

500.005.000

500.00

5.000

HOUR

100.00000

CAT 845,191.94483,541.583,528,210.59CURRENT AMT0200 $ $ $

CAT NO0201 0201 WIDENING AND BUS PULLOUTS 

0620 Removal of Headwall 0.000

2.000

202-00015  
 

2,500.002.000

2,500.00

2.000

EACH

1,250.00000

0625 Removal of Pipe 2.000

0.000

202-00035  
 

14.502.000

0.00

2.000

LF  

7.25000

0630 Removal of End Section 1.000

0.000

202-00037  
 

145.001.000

0.00

1.000

EACH

145.00000

0635 Removal of Sidewalk 0.000

31.000

202-00200  
 

1,085.0031.000

1,085.00

31.000

SY  

35.00000
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0640 Removal of Curb and Gutter 0.000

20.000

202-00203  
 

500.0020.000

500.00

20.000

LF  

25.00000

0645 Removal of Asphalt Mat 0.000

279.000

202-00220  
 

8,230.50279.000

8,230.50

279.000

SY  

29.50000

0650 Unclassified Excavation (Complete In Place) 928.000

283.000

203-00010  
 

63,577.501,211.000

14,857.50

1,211.000

CY  

52.50000

0655 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

100.000

CY  

75.00000

0660 Potholing 15.000

0.000

203-01597  
 

6,000.0015.000

0.00

15.000

HOUR

400.00000

0665 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

2.000

CY  

80.00000

0670 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

4.000

CY  

110.00000

0675 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0680 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0685 Modify Manhole 0.000

1.000

210-04015  
 

2,825.001.000

2,825.00

1.000

EACH

2,825.00000

0690 Aggregate Base Course (Class 6) 692.000

10.000

304-06007  
 

73,710.00702.000

1,050.00

702.000

CY  

105.00000
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0695 *Hot Mix Asphalt (Grading SX) (75) 234.340

434.310

403-34701  
 

32,763.85668.650

21,281.19

668.650

TON 

49.00000

0700 Asphalt Cement Performance Grade (PG 58-28) 10.310

19.110

411-03352  
 

12,944.8029.420

8,408.40

39.000

TON 

440.00000

0705 Emulsified Asphalt (Slow-Setting) 3.000

100.000

411-10255  
 

154.50103.000

150.00

121.000

GAL 

1.50000

0710 Concrete Pavement (8 Inch) 0.000

90.000

412-00800  
 

8,640.0090.000

8,640.00

90.000

SY  

96.00000

0715 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

83.000

TON 

185.00000

0720 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

6.000

CY  

530.00000

0725 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

390.000

LB  

1.80000

0730 18 Inch Corrugated Steel Pipe 0.000

6.000

603-10180  
 

9.606.000

9.60

6.000

LF  

1.60000

0735 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0740 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

4,700.00000

0745 Concrete Sidewalk 0.000

283.000

608-00000  
 

18,395.00283.000

18,395.00

283.000

SY  

65.00000
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CAT NO0201 0201 WIDENING AND BUS PULLOUTS 

0750 Concrete Curb Ramp 0.000

5.000

608-00010  
 

525.005.000

525.00

5.000

SY  

105.00000

0755 Sidewalk Drain 0.000

1.000

608-10010  
 

6,400.001.000

6,400.00

1.000

EACH

6,400.00000

0760 Curb Type 2 (Section B) 0.000

31.000

609-20010  
 

1,612.0031.000

1,612.00

31.000

LF  

52.00000

0765 Curb and Gutter Type 2 (Section I-B) 0.000

206.000

609-21010  
 

5,665.00206.000

5,665.00

206.000

LF  

27.50000

0770 Curb and Gutter Type 2 (Section II-B) 0.000

543.000

609-21020  
 

16,018.50543.000

16,018.50

543.000

LF  

29.50000

0775 Gutter Type 2 (2 Foot) 0.000

250.000

609-24002  
 

4,000.00250.000

4,000.00

250.000

LF  

16.00000

0780 18 Inch Drainage Pipe (Class 7) (Complete In Place) 7.000

0.000

624-27019  
 

1,498.007.000

0.00

7.000

LF  

214.00000

0785 *Mobilization 0.235

0.047

626-00000  
 

79,068.010.282

13,178.00

0.470

L S 

280,383.00000

CAT 348,781.76135,330.69437,772.96CURRENT AMT0201 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0790 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0795 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

4,400.00000
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CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0800 F/A Office Space 5,603.810

3,085.990

700-70035  
 

8,689.808,689.800

3,085.99

20,000.000

F A 

1.00000

CAT 18,689.803,085.9930,000.00CURRENT AMT0400 $ $ $

$ 1,212,663.50621,958.26$3,995,983.55$CURRENT AMTPROJECT TOTAL


